COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 21/ 2020

ESTI MATE SUMMARY 10: 04: 32
CONTI D: C21978 ESTI MATE NO. 0013 PROG SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 176.0 DAYS TIVE ALLOW 185 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME:  95.14 ORI G TI NE ALLOW 155 WORK DAYS
PROQJECT NO SHER200- 243
R2 WRONG WAY PREVENTI ON
NAVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO EL PASO
LAS ANI MAS HUERFANO
CONTRACTOR:
VORKZONE TRAFFI C CONTROL, | NC PAY PERI OD ENDI NG 01/ 20/ 2020 DATE TI ME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296- 0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2, 166, 298. 33 PARTI Cl PATI NG $  2,155,847.59 $ 106, 439. 86
AWARD PRQIECT AMT: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 529 TOTAL EARNI NGS 2,155, 847. 59 106, 439. 86
FUNDS AVAI LABLE: $ 10, 450. 74 STOCKPI LED MATER! ALS 0. 00 0.00
GROSS EARNI NGS 2,155, 847. 59 106, 439. 86
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,247.78 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 2,124, 599. 81 106, 439. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,124, 599. 81 106, 439. 86
OTHER ADJUSTNMENTS 0. 00 0. 00
PAYMENT DE s 106,430.86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00805

202- 00810

202- 00821

202-01130

210- 00810

210- 00815

212- 00006

213-00002

213- 00061

614-00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
6, 642. 000
SF
1. 95000
1. 000
EACH
2, 500. 00000
766. 000
EACH
40. 00000
399. 000
EACH
30. 00000
30. 000
LF
25. 00000
75. 000
EACH
250. 00000
267. 000
EACH
45. 00000
0. 000
ACRE
3, 500. 00000
0. 000
ACRE
3, 500. 00000
0. 000
LB
50. 00000
3, 696. 750
SF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

5, 905. 630
736. 090
6, 641.720

1. 000
0. 000
1.000

694. 000
72.000
766. 000

304. 000
95. 000
399. 000

30. 000
0. 000
30. 000

72.000
3. 000
75. 000

262. 000
5. 000
267.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,413.010
228. 830
3, 641.840
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ESTI MATE RUN 02/ 21/ 2020

1, 435.

2,880

2,850

750.

225.

3,432

38

.00

00

00

.00

00

00

.00

.00

.00

45

10: 04: 32

AMOUNT

12, 951.

2,500

30, 640

11,970

750.

18, 750

12,015

54, 627

35

00

00

00

00

00

00

.00

.00

.00

60



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

614-00012

614- 00013

614- 00615

614- 01503

614-01573

614- 01583

614-03002

614-10015

626- 00000

626- 01104

627-00009

ROADWAY

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON
Sign Panel (Cass I1)
Sign Panel (Class IIl)
Steel Sign Post (W 6x15)

Steel Sign Support (2-1nch Round)(Post and Socket)

St eel
Sl i pbase)

Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase)

Concrete Footing (Type 2)

Over pass Munted Sign Bracket

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

Sign Support (2-1/2 Inch Round NP-40)(Post &

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16, 872. 280
SF
19. 25000
2, 390. 250
SF
25. 00000
323. 000
LF
45. 00000
60. 000
EACH
185. 00000
1, 077. 000
EACH
305. 00000
245. 000
EACH
395. 00000
13. 000
EACH
1, 500. 00000
9. 000
EACH
1, 800. 00000
1. 000
LS

133, 735. 00000

1. 000

4, 800. 00000

37.000

510. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15, 954. 580
917.700
16, 872. 280

1,244.750
1, 145. 250
2, 390. 000

245. 000
0. 000
245. 000

60. 000
0. 000
60. 000

1, 059. 000
15. 000
1,074.000

236. 000
7.000
243. 000

13. 000
0. 000
13. 000

2.000
7.000
9. 000

1. 000
0. 000
1. 000

0. 990
0. 010
1.000

33. 280
3.710
36. 990
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17, 665

28, 631.

4,575

2,765

12, 600

48.

1,892.

73

25

.00

.00

00

00

.00

00

.00

10: 04: 32

AMOUNT

324, 791.

59, 750

11, 025

11,100

327,570

95, 985

19, 500

16, 200

133,735

4, 800

18, 864

39

00

00

00

00

00

00

00

00

00

90



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 02/ 21/ 2020
PRQJECT: SHER200- 243 ESTI MATE NO 0013 10: 04: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 6, 175. 000 5, 560. 250
SF 614. 660 8,771.20
14. 27000 6,174.910 88, 115. 97
0120 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 22, 039. 000 21, 370. 510
SF 668. 000 10, 146. 92
15. 19000 22,038.510 334, 764. 97
0125 627-30405 *Pref ormed Thernopl astic Pavenment Marking 10, 129. 730 10, 120. 420
(Word- Synbol )
SF 9.310 119.91
12. 88000 10, 129. 730 130, 470. 92
0130 627-30407  *Preformed Thernopl astic Pavement MarKking 2,892. 000 2, 868. 000
(Wor d- Synbol ) (Spe
SF 24.000 391.92
16. 33000 2,892. 000 47, 226. 36
0135 627-30408  *Preformed Thernopl astic Pavenent Marking (Shield) 3, 764. 000 3, 764. 000
SF 0. 000 0. 00
28.80000 3, 764. 000 108, 403. 20
0140 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 11, 749. 000 11, 749. 000
Li ne
) SF 0. 000 0. 00
12. 60000 11, 749. 000 148, 037. 40
0145 630- 00000 Fl aggi ng 94. 000 71.500
HOUR 22.500 450. 00
20. 00000 94. 000 1, 880. 00
0150 630-00012 Traffic Control Managenent 239. 000 225.000
DAY 14.000 4, 200. 00
300. 00000 239. 000 71, 700. 00
0155 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 67.500
EACH 0. 000 0.00
25. 00000 67.500 1, 687.50
0160 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 43. 200
EACH 0. 000 0. 00
25. 00000 43. 200 1, 080. 00
0165 630-80343 Construction Traffic Sign (Panel Size O 4.000 3. 600
EACH 0. 000 0.00

25. 00000 3. 600 90. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21978-BI D ESTI MATE RUN 02/ 21/ 2020
PRQJECT: SHER200- 243 ESTI MATE NO 0013 10: 04: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360  Drum Channel i zi ng Device 24.000 21.600
EACH 0. 000 0.00
10. 00000 21.600 216. 00
0175 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 630-80380 Traffic Cone 360. 000 324.000
EACH 0. 000 0.00
5. 00000 324.000 1, 620. 00
0185 630-80415  Advanced Warning Fl ashing or Sequencing Panel (C Type) 247.000 196. 200
DAY 26. 100 2,610. 00
100. 00000 222.300 22, 230. 00
0190 630-85041 Mobi | e Attenuat or 115. 000 110. 000
DAY 0. 000 0.00
280. 00000 110. 000 30, 800. 00
0195 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,166, 298.33 $ 106, 439.86 $ 2, 155, 847. 56

PROJECT TOTAL CURRENT AMI $ 2, 166,298.33 % 106, 439.86 $ 2, 155, 847. 56



